COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2007

ESTIMATE SUMMARY 12:15:18
CONTID: C16108 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16108-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.5 DAYS TIME ALLOW: 90 WORK DAYS
I-70 HOGBACK WEST OVERLAY PERCENT TIME: 82.78 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM0703-325
I-70 HOGBACK WEST OVERLAY
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/20/2007 DATE TIME STARTED 07/30/2007
2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 06/19/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 07/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,956,915.75 PARTICIPATING $ 5,776,892.17 S 1,701,569.98
AWARD PROJECT AMT: $  6,112,092.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.04% TOTAL EARNINGS 5,776,892.17 1,701,569.98
FUNDS AVAILABLE: $ 1,180,023.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,776,892.17 1,701,569.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,681.39 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,685,210.78 1,701,569.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,685,210.78 1,701,569.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,701,569.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16108 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 318,255.000 314,057.000
SY 0.000 0.00
1.98000 314,057.000 621,832.86
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 925.000 0.000
LF 380.000 1,238.80
3.26000 380.000 1,238.80
0015 202-01300 *REMOVAL OF END ANCHORAGE 3.000 0.000
EACH 2.000 326.26
163.13000 2.000 326.26
0020 202-04002 *CLEAN CULVERT 12.000 12.000
EACH 0.000 0.00
8,140.11000 12.000 97,681.32
0025 203-00210 *BORROW (COMPLETE IN PLACE) 3,050.000 29.000
cY 2,456.000 19,353.28
7.88000 2,485.000 19,581.80
0030 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
177.65000 0.000 0.00
0035 203-01582 TRUCK (DUMP) 10.000 0.000
HOUR 0.000 0.00
96.09000 0.000 0.00
0040 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 0.000 0.00
141.67000 0.000 0.00
0045 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
155.76000 0.000 0.00
0050 203-02330 LABORER 20.000 0.000
HOUR 0.000 0.00
71.33000 0.000 0.00
0055 206-00000 *STRUCTURE EXCAVATION 200.000 0.000
cY 167.500 3,092.05

18.46000 167.500 3,092.05
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT : IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 1,100.000 0.000
cYy 928.000 11,377.28
12.26000 928.000 11,377.28
0065 207-00210 STOCKPILE TOPSOIL 1,100.000 0.000
[0)'¢ 799.000 9,795.74
12.26000 799.000 9,795.74
0070 208-00002 *EROSION LOG (12 INCH) 630.000 630.000
LF 0.000 0.00
5.11000 630.000 3,219.30
0075 208-00011 *EROSION BALES (WEED FREE) 72.000 43.000
EACH 12.000 163.08
13.59000 55.000 747.45
0080 208-00015 *SAND BAG 31.000 31.000
EACH 0.000 0.00
4.79000 31.000 148.49
0085 208-00045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
2,610.11000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,919.95000 1.000 1,919.95
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,269.52000 0.000 0.00
0100 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.500
L S 0.250 1,767.26
7,069.04000 0.750 5,301.78
0105 210-01130 *RESET GUARDRAIL TYPE 3 20,564.000 15,401.000
LF 4,663.000 54,790.25
11.75000 20,064.000 235,752.00
0110 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 950.000 325.000
LF 0.000 0.00
12.23000 325.000 3,974.75
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04020 *MODIFY INLET 10.000 0.000
EACH 4.000 10,353.44
2,588.36000 4.000 10,353.44
0120 210-04200 *ADJUST GUARDRAIL 3,463.000 3,463.000
LF 0.000 0.00
4.13000 3,463.000 14,302.19
0125 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
543.78000 0.000 0.00
0130 212-00032 *SOIL CONDITIONING 3.000 0.000
ACRE 0.000 0.00
1,305.06000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
728.65000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 320.000 0.000
1B 0.000 0.00
2.18000 0.000 0.00
0145 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 0.000
TON 537.440 50,239.89
93.48000 537.440 50,239.89
0150 403-09210 *STONE MATRIX ASPHALT 34,004.000 22,528.060
TON 10,192.840  673,746.72
66.10000 32,720.900 2,162,851.49
0155 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 23,130.700 18,736.950
TON 4,393.750 231,946.06
52.79000 23,130.700 1,221,069.65
0160 411-10216 *EMULSIFIED ASPHALT (CRS-2P) 1,797.000 1,603.000
GAL 194.000 2,448.28
12.62000 1,797.000 22,678.14
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,423.000 5,673.000
GAL 1,750.000 4,112.50
2.35000 7,423.000 17,444.05
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 15,500.000 11,080.000
sy 3,961.000 25,429.62
6.42000 15,041.000 96,563.22
0175 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 0.000
cY 2.100 1,546.17
736.27000 2.100 1,546.17
0180 507-00700 *SLOPE AND DITCH PAVING (SPECIAL) 2,561.000 376.500
cy 669.900 220,021.96
328.44000 1,046.400 343,679.62
0185 601-01050 *CONCRETE CLASS B (WALL) 39.600 2.400
cY 7.700 3,182.18
413.27000 10.100 4,174.03
0190 602-00000 REINFORCING STEEL 2,893.000 151.000
1B 491.000 1,227.50
2.50000 642.000 1,605.00
0191 602-00000 REINFORCING STEEL REPLACE WW 1.4 X 1.4 WITH WW 2.9 X 18,084.000 0.000
2.9
1B 5,094.000 2,668.29
0.52381 5,094.000 2,668.29
0195 604-50003 *INLET GRATING AND FRAME TYPE C 13.000 0.000
EACH 0.000 0.00
543.77000 0.000 0.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,300.000 0.000
LF 5,705.000 98,011.90
17.18000 5,705.000 98,011.90
0205 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
22.84000 0.000 0.00
0210 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
924.41000 0.000 0.00
0215 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00

870.04000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 606-01460 *MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,915.16000 0.000 0.00
0225 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 1.000 1,903.20
1,903.20000 1.000 1,903.20
0230 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 3,588.90
1,794.45000 2.000 3,588.90
0235 609-60011 *CURB TYPE 6 (SECTION M) 5,000.000 0.000
LF 0.000 0.00
7.07000 0.000 0.00
0240 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000
EACH 0.000 0.00
38.61000 0.000 0.00
0245 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 0.000
EACH 0.000 0.00
39.70000 0.000 0.00
0250 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 48.000 0.000
EACH 0.000 0.00
40.78000 0.000 0.00
0255 614-80387 *RUMBLE STRIP (GRINDING) 0.000 0.000
LF 0.000 0.00
0.29000 0.000 0.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
27,281.05000 0.500 13,640.53
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
135,180.06000 1.000 135,180.06
0270 627-00005 *EPOXY PAVEMENT MARKING 420.000 0.000
GAL 0.000 0.00

92.44000 0.000 0.00
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,012.000 1,801.000
GAL 211.000 8,707.97
41.27000 2,012.000 83,035.24
0280 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 12,900.000 0.000
SF 0.000 0.00
9.62000 0.000 0.00
0285 630-00000 *FLAGGING 4,000.000 2,080.500
HOUR 670.000 15,302.80
22.84000 2,750.500 62,821.42
0290 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 19.000
DAY 9.000 783.00
87.00000 28.000 2,436.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 46.500
DAY 19.000 26,862.39
1,413.81000 65.500 92,604.56
0300 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 870.03
543.77000 3.600 1,957.57
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 1.200 293.64
244.70000 2.700 660.69
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 1.600 113.10
70.69000 3.600 254.48
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 27.000
EACH 21.600 1,761.91
81.57000 48.600 3,964.30
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 8.000
EACH 6.400 591.62
92.44000 14.400 1,331.14
0325 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 163.000 81.500
SF 65.200 1,063.41
16.31000 146.700 2,392.68
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,915.16
4,893.95000 1.800 8,809.11
0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,305.06
815.66000 3.600 2,936.38
0340 630-80360 *DRUM CHANNELIZING DEVICE 100.000 12.500
EACH 10.000 271.90
27.19000 22.500 611.78
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
32.63000 0.000 0.00
0350 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.500
EACH 0.400 1,740.07
4,350.18000 0.900 3,915.16
0355 630-80380 *TRAFFIC CONE 600.000 300.000
EACH 240.000 1,826.40
7.61000 540.000 4,109.40
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 1.000
(TEMPORARY)
EACH 1.700 80,886.10
47,580.06000 2.700 128,466.16
0365 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
587.27000 0.000 0.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 81,916.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 72,539.500 0.000
FA 72,539.500 72,539.50

1.00000 72,539.500 72,539.50
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PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 700-70016 F/A FUEL COST ADJUSTMENT 21,000.000 849.990
FA 0.000 0.00
1.00000 849.990 849.99
0390 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 17,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0400 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,405.310 0.000
FA 50,405.310 50,405.31
1.00000 50,405.310 50,405.31
0415 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,921,614.07 $1,701,569.98 8§ 5,741,590.47

CAT NO0400 CONSTRUCTION ENGINEERING

0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,008.11000 1.000 15,008.11
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,206.03000 1.000 19,206.03
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CONTID: 16108
PCN: 16108-BID ESTIMATE RUN 11/20/2007
PROJECT: IM0703-325 ESTIMATE NO: 0004 12:15:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,087.54000 1.000 1,087.54
CAT 0400 CURRENT AMT $ 35,301.68 $ 0.00s 35,301.68
CURRENT AMT $ 6,956,915.75 $1,701,569.98 $ 5,776,892.15

PROJECT TOTAL



